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St. Louis Airport Site
North County FS/PP
SAIC Prepare N. County ALARA Analysis 12DEC02A 27JUN03
SAIC Public Review of Final FS/PP 01MAY03A 14JUL03
SAIC Prepare/Issue Public Notice 30JUN03 30JUN03
SAIC Identify Location of Public Meeting 30JUN03 30JUN03
COE Get Public Meeting Info to PM for Review 30JUN03 30JUN03
SAIC Preparation for Public Meeting 30JUN03 29JUL03
SAIC Admin Rec Developed and Completed 30JUN03 01SEP03
SAIC Close of Public Comment Period FS/PP 01JUL03 14JUL03

North County ROD
SAIC Prepare NC ROD/RESP Summary Boilerplate Text 01MAY03A 30JUN03
SAIC NC ROD/Resp Summ Prepare Working Copy 01JUL03 07JUL03
SAIC FY02 NCROD1 ROD to USACE for Review (MILE) 07JUL03
SAIC NC ROD/Resp Issue Wk Copy to MVS for Review 07JUL03
SAIC NC ROD/Resp Summ MVS Working Copy Review 14JUL03 24JUL03
SAIC NC ROD/Resp Summ Receive Cmts/Wk Copy from 24JUL03
SAIC NC ROD/Resp Summ Resolve/Incorp Cmts on Wk 11AUG03 12SEP03
SAIC FY02 NCROD2 ROD Released for Regulator Rev 12SEP03
SAIC NC ROD/Resp Summ Issue Working Copy to 12SEP03
SAIC NC ROD/Resp Summ HQ/CX/MVD Review Working 12SEP03 17SEP03
SAIC NC ROD/Resp Summ Receive HQ/CX/MVD Wk 17SEP03
SAIC NC ROD/Resp Summ Incorp HQ/CX/MVD Wk Copy 26SEP03 03OCT03
SAIC HQ Approves NC ROD for Release to Regulators 03OCT03 07OCT03
SAIC MVD Issue Draft NC ROD to EPA/MDNR 08OCT03 08OCT03
SAIC EPA/MDNR Draft NC ROD Review 10OCT03 10NOV03
SAIC MVS Rec'd & Resolves EPA/MDNR Comments on 11NOV03 17NOV03
SAIC MVS Revise/Coordinate EPA/MDNR Cmts 21NOV03 26NOV03
SAIC MVS Submits Prop NC ROD to MVD (CX Info Only) 26NOV03
SAIC MVD Forwards Proposed NC ROD to HQ 28NOV03 05DEC03
SAIC HQ Signs NC ROD and Mails 05DEC03 08DEC03

SW Engineering During Construction GFY2003
SWE Engineering During Construction GFY2003 01OCT02A 30SEP03

SW General Requirements GFY 2003
SWC General Requirements GFY2003 01OCT02A 30SEP03

SW HP Supt, Monitoring & Sampl GFY2003
SW HP Support, Monitoring & Sampling GFY2003 01OCT02A 30SEP03

SW Water Treatment (System O&M)
SWC Water Treatment (System O & M) GFY2003 01OCT02A 30SEP03

SW WVN86 Water Treatment GFY2003
SW WVN 89 Additional Water Treatment GFY2003 17MAR03A 30SEP03
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SW Contaminated Soil Collection GFY 2003
SWC Soil Collection GFY2003 01OCT02A 30SEP03
SWC SU-29 Gross Excavation 12DEC02A 09JUL03
SWC SU-30 Gross Excavation 05FEB03A 31JUL03
SWC SU-31 Gross Excavation 05FEB03A 31JUL03
SWC SU-28 Gross Excavation 07FEB03A 07JUL03
SWC SU-32 Gross Excavation 07FEB03A 14AUG03
SWC SU-29 Guided Excavation 07MAY03A 10JUL03
SWC SU-28 Guided Excavation 07MAY03A 10JUL03
COE SU-29 Confirmation 14JUL03 29JUL03
COE SU-28 Confirmation 14JUL03 29JUL03
SWC SU-30 Guided Excavation 16JUL03 31JUL03
SWC SU-31 Guided Excavation 16JUL03 31JUL03
SWC SU-33 Gross Excavation 04AUG03 14AUG03
SWC SU-33 Guided Excavation 04AUG03 14AUG03
SWC SU-32 Guided Excavation 04AUG03 14AUG03
COE SU-30 Confirmation 04AUG03 27AUG03
COE SU-31 Confirmation 04AUG03 27AUG03
SWC SU-34 Gross Excavation 18AUG03 28AUG03
SWC SU-34 Guided Excavation 18AUG03 28AUG03
SWC SU-35 Gross Excavation 18AUG03 28AUG03
SWC SU-35 Guided Excavation 18AUG03 28AUG03
COE SU-33 Confirmation 18AUG03 11SEP03
COE SU-32 Confirmation 18AUG03 11SEP03
COE SU-34 Confirmation 02SEP03 25SEP03
COE SU-35 Confirmation 02SEP03 25SEP03
SWC COMPLETE 75% PHASE 2 & 3 29SEP03 28SEP03

SW Backfill GFY 2003
SWC Backfill GFY2003 01OCT02A 30SEP03
SWC SU-29 Backfill 30JUL03 06AUG03
SWC SU-28 Backfill 30JUL03 06AUG03
SWC SU-30 Backfill 28AUG03 08SEP03
SWC SU-31 Backfill 28AUG03 08SEP03
SWC SU-33 Backfill 15SEP03 22SEP03
SWC SU-32 Backfill 15SEP03 22SEP03
SWC SU-34 Backfill 29SEP03 06OCT03
SWC SU-35 Backfill 29SEP03 06OCT03

SW Site Restoration GFY 2003
SWC Site Restoration GFY2003 01OCT02A 30SEP03

SW Permanent Facilities
SWC Permanent Facilities GFY2003 01OCT02A 30SEP03

SW Removal Action Summary Reports
SWE Removal Action Summary Report GFY2003 01OCT02A 30SEP03

SW Transportation - Rail Cars
SW Additional Transportation  GFY2003 09JUN03A 30SEP03

SW Car Lease (100 cars/year)
SW Car Lease (150 Cars/Year) GFY2003 01OCT02A 30SEP03
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SW Admin & Support - Staff GFY2003
SW Administration & Support - Staff GFY2003 01OCT02A 30SEP03

SW Home Office Staff GFY 2003
SW Home Office Staff GFY2003 01OCT02A 30SEP03

SW Total Support GFY2003
SW Total Support GFY2003 01OCT02A 30SEP03

SW Ft. Belle Quarry Operation
SWC Ft. Belle Quarry Operation 01OCT02A 30SEP03
SWC Ft. Belle Quarry Operation 2nd Phase 02JUN03A 30SEP03

SW Utility Radiological Support GFY2003
SWC SLAPS VP'S (Utility Support) GFY2003 01OCT02A 30SEP03

SW SLAPS VP's (Ballfields) GFY2003
SW SLAPS VP'S (Ballfields) GFY2003 01OCT02A 30SEP03

East End PRAR
SAIC East End Draft PRAR 04AUG03* 28AUG03
SAIC East End USACE Review Draft PRAR 29AUG03 19SEP03
SAIC East End USACE Review PRAR 22SEP03 09OCT03
SAIC East End Regulatory Review Draft 10OCT03 30OCT03
SAIC East End Regulator Review 31OCT03 26NOV03
SAIC East End Final PRAR 28NOV03 09DEC03

NC VP Status Report
SAIC NC VP Status Report Prepare Final-ON HOLD 21JAN02A 21JUL03
SAIC NC VP Status Report Issue Final 21JUL03

SLDS ROD
SAIC Conduct Assessment of Existing SLDS Information 23JUN03* 29AUG03
SAIC SLDS Inaccessible Soils Plan USACE Review Draft 29AUG03 30SEP03

Remedial Action Verification Attempts
SAIC SLAPS & Contiguous Properties VerificationEvents 01OCT02A 30SEP03
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